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Grant Number: Obligation Date: Award Date:

B-08-DF-55-0001 09/11/2008 07/22/2009

Grantee Name: Contract End Date: Review by HUD:
Wisconsin Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$24,057,378.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$24,057,378.00 $0.00

Total Budget:
$24,057,378.00

Disasters:

Declaration Number
FEMA-1768-DR-WI

Narratives
Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin's 72 counties were declared as Presidential disaster areas. Residents of all but
one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA'’s Public Assistance Program. FEMA assistance can provide up to 75% of the cost
of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA's Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business ¢ $400 million of crop losses with low-
lying farm field hardest hit. « Significant percentage of fresh vegetable and organic farms impacted. » 38 counties designated eligible for USDA
assistance by the Secretary of Agriculture in October 2008. « $260 million in unmet business needs estimated for more than 5,200 businesses
« that applied to SBA for loans. ¢ $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production ¢ resulting in the loss of 200
permanent positions. * $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease ¢ production for nearly a month. « 1,777
workers laid off in July due to plant closures. ¢« 71% increase in initial claims for unemployment insurance; initial clams increased by over
31,500 from May through July 2008. « 75% decline in tourism revenues in certain disaster areas. ¢« $20 million lost business in Lake Delton, a
popular tourist destination, after a breached embankment drained the lake (and washed away several houses). Housing ¢ Over $92 million
unmet housing needs for the almost 41,000 households registered with FEMA. » $12,189,774 in 1,364 claims filed with the National Flood
Insurance Program. « $36.5 million in SBA loans approved for 1,733 individuals. ¢ Publicly financed multifamily and elderly affordable housing
stock received limited flood damages. « $46.7 million in housing assistance provided by FEMA (includes rental assistance, minimal repair
grants, and replacement). « $51 million needed to acquire 345 substantially damaged properties in 24 targeted communities. Infrastructure ¢
$40.0 million in total unmet infrastructure needs to provide the required state and local match for FEMA’s Public Assistance Program. « 844
local, county, state and private non-profit organizations have applied for the Public Assistance Program. « WisDOT estimates $30 million in
damages to On-System Roads and Bridges. ¢ $20.5 million in County/Local Routes (non-federal aid roads). « $5.6 million in claims for
municipal buildings have been submitted to the Office of the Insurance Commissioner. ¢« $17.5 million in damages to publicly owned dams. ¢
$2.5 million of damages to privately owned dam structures. ¢« $25.0 million for municipally owned Water Supply Systems and Wastewater
Treatment Plants. « $3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas,
marshes, boat access facilities, endangered resource areas, fishery facilities, and restoration projects)
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Public Comment:

Overall
Total Projected Budget from All Sources

This Report Period To Date

N/A

$24,057,378.00

Total Budget $0.00 $24,057,378.00
Total Obligated $227,226.00 $24,057,376.57
Total Funds Drawdown $252,980.23 $23,987,941.49

Program Funds Drawdown $252,980.23 $23,987,941.49

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $227,226.00 $23,962,186.57
Match Contributed $0.00 $0.00
Progress Toward Required Numeric Targets
Requirement Required To Date
Overall Benefit Percentage (Projected) 59.91%
Overall Benefit Percentage (Actual) 59.91%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $3,608,606.70 $0.00
Limit on Admin/Planning $1,202,868.90 $768,690.28
Limit on State Admin $0.00 $768,690.28

Progress Toward Activity Type Targets

Progress Toward National Objective Targets

Overall Progress Narrative:

Through the end of the Quarter, the Department’s CDBG-Midwest Disaster Recovery fund obligations for flood
related activities total $24,057,378 (99.9%) and expended $23,986,891 (99.7%) of CDBG-Midwest Disaster
Recovery funds for flood-related activities. Nearly 58% of CDBG DR-Midwest activities qualify for the LMI national
objective benefit. All seven housing rehabilitation activities in the Project #1 “bucket hsg rehab ind prop” have been

completed and reconciled. A total of 30 households were assisted with rehabilitation.

Currently, the final remaining Public Facilities activity has been accomplished and State Administration remains the
only activity to be completed. As the Midwest Disaster Recovery contract moves toward Close-Out all completed
activities are being reviewed for consistency in reporting of performance and beneficiary data. The priorities for the
program manager include: reconciliation of awards and expenditures for completed activities as well as project

reconciliation, close-outs and reporting for the
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Emergency Assistance/Disaster Recovery program.

Project Summary
Project #, Project Title

1, bucket hsg rehab ind prop
2, bucket FEMA HMGP

3, bucket Pub Fac Low/Mod
4, bucket PF ULN

5, Bucket PF Mitigation L/M

6, bucket PF Mitigation ULN

7, State Administration

This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
$0.00 $816,875.63 $816,875.63
$0.00 $3,895,977.00 $3,895,976.91
$0.00 $7,006,046.20 $7,006,046.20
$227,226.00 $7,129,725.42 $7,129,725.42
$0.00 $2,192,532.05 $2,192,532.05
$0.00 $2,178,095.00 $2,178,095.00
$25,754.23 $838,126.00 $768,690.28
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Activities

Project #/ Title: 4 /bucket PF ULN

Grantee Activity Number: MDPFU819 1 JANESVILLE PUB FAC

Activity Title: JANESVILLE PUBLIC FACILITIES

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

4 bucket PF ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need JANESVILLE

Overall Jan 1 thru Mar 31, 2017 To Date

Total Projected Budget from All Sources N/A $638,973.79

Total Budget $0.00 $638,973.79

Total Obligated $227,226.00 $638,973.00

Total Funds Drawdown $227,226.00 $638,973.00
Program Funds Drawdown $227,226.00 $638,973.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $227,226.00 $638,973.00

JANESVILLE $227,226.00 $638,973.00
Match Contributed $0.00 $0.00

Activity Description:

REIMBURSEMENT TO THE CITY FOR ELIGIBLE COSTS WHICH WERE UNREIMBURSED BY FEMA UNDER THEIR

PUBLIC ASSISTANCE PROGRAM.

DEMOLITION OF DETERIORATED PARKING STRUCTURE OVER THE ROCK RIVER.

Location Description:
CITY OF JANESVILLE

Activity Progress Narrative:

Updated to reflect Quarter 4 ('16) and Quarter 1 ('17) expenditures
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Accomplishments Performance Measures
This Report Period

Total

# of public facilities 2

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected

Total
2/2

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 7/ State Administration

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
07/01/2009

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

MWDADMO1
STATE ADMINISTRATION

Activity Status:

Under Way

Project Title:

State Administration

Projected End Date:

12/30/2015

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WISCONSIN

Jan 1 thru Mar 31, 2017 To Date
N/A $690,000.00
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Total Budget $0.00 $690,000.00

Total Obligated $0.00 $690,000.00

Total Funds Drawdown $25,754.23 $620,564.92
Program Funds Drawdown $25,754.23 $620,564.92
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $594,810.00

Match Contributed $0.00 $0.00

Activity Description:
ADMINISTRATIVE COSTS OF MID WEST DISASTER ASSISTANCE GRANT

Location Description:
STATE OF WISCONSIN, DEPARMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 42
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Monitoring Visits

Audit Visits

Technical Assistance Visits
Monitoring/Technical Assistance Visits

Report/Letter Issued

32
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